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SUBJECT: Policy for Item Unique Identification (IUID) of Tangible Personal
Property - Oversight of IUID Implementation Planning and Execution

On December 23,2004, the Secretaries of the Military Departments and Heads
of Defense Agencies were requested to direct all program and item managers to plan
for and implement IUID for existing legacy personal property items in inventory and
in operational use. This is in addition to the existing requirement for IUID on all new
acquisitions. On May 11, 2005, the Secretaries of the Military Departments and Heads
of Defense Agencies were requested to identify their IUID support in applicable
budget exhibit submissions. To document program planning, IUID Implementation
Plans for acquisition category (ACAT) ID programs were submitted to the Deputy
Director, Defense Procurement and Acquisition Policy (DPAP)/Program Development
and Implementation (PDI). Non-ACAT ID program IUID Implementation Plans were
submitted to their respective Milestone Decision Authorities (MDA).

I am pleased that all but one of the ACAT ID IUID Implementation Plans have
been formally accepted. As the Department focuses on execution of those plans,
effective immediately, I direct that oversight and management of IUID
Implementation Plan submissions will be included within the Department's normal
acquisition review process. ACAT ID Program plans will be reviewed for update at
least annually by the program manager. Each program will address critical reporting
elements using the attached in its program's Systems Engineering Plan and in life
cycle supportability when they are considered during Defense Acquisition Board or
Defense Space Acquisition Board reviews and review preparations. Newly identified
ACAT ID programs should prepare and submit their plans to the appropriate
Overarching Integrated Product Team (OIPT) Chair 90 days after such designation,
unless directed otherwise. For non-ACAT ID programs, the respective MDAs will
approve plans for newly identified programs and ensure all existing plans have been
reviewed and are updated prior to milestone decisions or at least annually. All non­
ACAT ID UID Implementation Plans not submitted to date are considered delinquent.
The Secretaries of the Military Departments and Heads ofDefense Agencies should
have completed these plans by March 1 and provided copies of all approved plans to
DPAP/PDI.



We will focus on execution of the accepted IUID Implementation Plans by
comparing planned benchmarks to actual perfonnance. It will be important to increase
efficiencies such as those documented on the Standard and Joint Direct Attack
Munitions missiles to other missile platfonns; e.g., Joint Air to Surface Standoff
Missile. The next IUID Scorecard Review will be held March 19 and every 3 months
thereafter untillUID is fully implemented. At this Scorecard Review the Components
will provide Component Progress Reports to compare planned milestones in accepted
plans to actual accomplishments for all programs regardless ofACAT level.
Component Progress Reports must identify specific causes of poor perfonnance and
will be used to meet Government Accountability Office high-risk reporting
requirements, thus eliminating duplicate reporting requirements. Component updates
to their Component Progress Reports should be provided to the Deputy Director,
DPAP/PDI, with a copy to the OSD Director, Portfolio Systems Acquisition (PSA),
within 10 days of the beginning of each quarter of each fiscal year.

IUID policy and procurement e-business requirements associated with this
policy remain under the auspices of the Director, DPAP, and questions may be
addressed to Mr. Robert Leibrandt, DPAP/PDI, at robert.leibrandt@osd.mil or
703-602-8019. Questions regarding ACAT ID program reviews should be addressed
to the appropriate OIPT Chair, either Mr. David Ahem, OSD Director, PSA, at
david.ahem@osd.mil or 703-697-9386 or Mr. Tim Harp, DASD (C3ISR& IT
Acquisition (Acting» at tim.harp@osd.mil or 703-695-9530.
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Program Oversight Documentation of Critical Reporting Elements
of IUID Implementation

Systems Engineering Plan

1. Describe the overall IUID Implementation Strategy to include:

• Requirements Generation

• Incorporate ruID requirements for marking and data submission into
all contracts and technical documentation for:

I. new end items meeting the IUID criteria

2. marking oflegacy items when IUID requirements are met
including those subject to Serialized Item Management (SIM)

• Address AIT infrastructure requirements, to include: Maintenance and
supply support; Organic manufacturing and Deployable assets

• Marking

• Legacy items in inventory or on contract

• Depot Manufactured items and plant equipment

• Data Submission

• Describe strategy for entry of UII and associated data into the ruID
Registry.

• Describe the role of IUID in the program sustainment strategy

• Integrate IUID in configuration and document management
• Support objectives for total asset visibility, life cycle inventory

management, and serialized item management including Performance
Based Logistics arrangements

2. List Metrics

• Measures of success applied to this program

• Exit criteria for significant elements
3. Implementation Timeline

• Planning Activities

• Marking operations (Trigger Events, Legacy and Production Capability)

• Major Contracting Events

Life Cycle Supportability

I. Property accountability and management and financial accounting enabled by
IUID

2. Incorporate the capability to use IUID in all new Automated Information Systems
(AIS) used for the management of property




